COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 15/ 2011

ESTI MATE SUMVARY 15: 19: 56
CONTI D: C17664 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17664- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 0.0 DAYS TI ME ALLOW 70 WORK DAYS
I TS CA70 (1 25- SANTA FE) AND REG PERCENT TI ME: 0. 00 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO | TS4701- 121
I TS CA70 (1 25- SANTA FE) AND REG
NAME OF ROAD:
PRQJECT COUNTI ES: DOUGLAS, REG ON 6 JEFFERSON, REG ON 6
ADAMB, REG ON 6
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 06/ 15/ 2011 DATE TI ME STARTED 05/09/2011
5920 LAVAR STREET DATE LET 01/ 20/ 2011 DATE WORK BEGAN
DATE AWARDED 02/ 10/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 22/ 2011 DATE ACCEPTED
ARVADA CO 80003 303-422- 7985 DATE NOTI CE TO PROCEED 05/ 09/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 049, 512. 50 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AM: $ 981, 412. 50 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 0. 00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $  1,049,512.50 STOCKPI LED MATERI ALS 40, 800. 00 40, 800. 00
GROSS EARNI NGS 40, 800. 00 40, 800. 00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 40, 800. 00 40, 800. 00
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 40, 800. 00 40, 800. 00
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s a0,800.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17664 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17664- BI D ESTI MATE RUN 06/ 15/ 2011
PRQIECT: | TS4701- 121 ESTI MATE NO 0001 15: 19: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01597 *Pot hol i ng 300. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0010 203-01622 Sweepi ng (Wth Pickup Broon) 20. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0015 208-00005 Erosi on Log 300. 000 0. 000
LF 0. 000 0. 00
3. 35000 0. 000 0. 00
0020 208-00020 Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
0. 70000 0. 000 0. 00
0025 208-00034 Gravel Bag 1, 000. 000 0. 000
LF 0. 000 0. 00
2. 55000 0. 000 0. 00
0030 208-00045 Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
192. 00000 0. 000 0. 00
0035 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0040 208- 00205 Erosi on Control Supervisor 70. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0045 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 100. 000 0. 000
SY 0. 000 0. 00
6. 15000 0. 000 0. 00
0050 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
384. 00000 0. 000 0. 00
0055 503-00048 *Drilled Caisson (48 Inch) 30. 000 0. 000
LF 0. 000 0. 00

538. 00000 0. 000 0. 00



CONTI D C17664 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17664- Bl D ESTI MATE RUN 06/ 15/ 2011
PRQJECT: 1 TS4701- 121 ESTI MATE NO 0001 15:19: 56
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 150. 000 . 000
LF . 000 0. 00
18. 35000 . 000 0. 00
0065 606-01340 *End Anchorage Type 3D 1. 000 . 000
EACH . 000 0. 00
878. 00000 . 000 0. 00
0070 606- 02003 *End Anchor age (Nonfl ar ed) 1. 000 . 000
EACH . 000 0. 00
2,225. 00000 . 000 0. 00
0075 607-11580 Fence (Tenporary) 100. 000 . 000
LF . 000 0. 00
2. 00000 . 000 0. 00
0080 612- 00260 Location Marker (Fiber Optic)(Done) 46. 000 . 000
EACH . 000 0. 00
41. 00000 . 000 0. 00
0085 613-00206 *2 Inch Electrical Conduit (Bored) 6, 050. 000 . 000
LF . 000 0. 00
12. 70000 . 000 0. 00
0090 613-01200 2 Inch Electrical Conduit (Plastic) 3, 035. 000 . 000
LF . 000 0. 00
4. 40000 . 000 0. 00
0095 613-07023 Pul | Box (24"x36"x24") 46. 000 . 000
EACH . 000 0. 00
855. 00000 . 000 0. 00
0100 613-50105 Lighting Control Center (Pedestal Only) 12. 000 . 000
EACH . 000 0. 00
1, 571. 00000 . 000 0. 00
0105 614-10147 Vari abl e Message Sign LED (Overhead) 1. 000 . 000
EACH . 000 0. 00
124, 498. 00000 . 000 0. 00
0110 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch D anmeter) 1. 000 . 000
EACH . 000 0. 00
35, 315. 00000 . 000 0. 00



CONTI D: C17664 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17664- Bl D ESTI MATE RUN 06/ 15/ 2011
PRQJECT: 1 TS4701- 121 ESTI MATE NO. 0001 15:19: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 614-72831 Conmuni cati ons Cabi net (Type 1) 18. 000 0. 000
EACH 0. 000 0. 00
4, 391. 00000 0. 000 0. 00
0115 MATERI AL ALLOMANCE O ary UPS 0. 000
EACH 18. 000 36, 720. 00
2, 040. 00000 18. 000 36, 720. 00
0120 614-72832 Cormmuni cati ons Cabi net (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
4, 620. 00000 0. 000 0. 00
0120 MATERI AL ALLOMANCE O ary UPS 0. 000
EACH 2. 000 4, 080. 00
2, 040. 00000 2. 000 4, 080. 00
0125 614- 72855 Traffic Signal Controller Cabinet 6. 000 0. 000
EACH 0. 000 0. 00
1, 647. 00000 0. 000 0. 00
0130 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 9. 000 0. 000
EACH 0. 000 0. 00
8, 609. 00000 0. 000 0. 00
0135 614-80010 Travel Tinme |Indicator 15. 000 0. 000
EACH 0. 000 0. 00
6, 225. 00000 0. 000 0. 00
0140 614-86004 Spread Spectrum Radio (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
434. 00000 0. 000 0. 00
0145 614- 86007 Serial to I P Converter 3. 000 0. 000
EACH 0. 000 0. 00
1, 826. 00000 0. 000 0. 00
0150 614-86105 Tel emetry (Field) 5. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0155 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 12, 000. 000 0. 000
LF 0. 000 0. 00
2.35000 0. 000 0. 00



CONTI D C17664 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17664- Bl D ESTI MATE RUN 06/ 15/ 2011
PRQJECT: 1 TS4701- 121 ESTI MATE NO 0001 15:19: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0160 614-87020 Optical Transceiver 40. 000 0. 000
EACH 0. 000 0. 00
2,480. 00000 0. 000 0. 00
0165 614-87310 Traffic Management System Buil di ng Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
10, 642. 00000 0. 000 0. 00
0170 614-87320 Closed Circuit Television 16. 000 0. 000
EACH 0. 000 0. 00
3, 667. 00000 0. 000 0. 00
0175 614-87325 Closed Grcuit Tel evision Pole 21. 000 0. 000
EACH 0. 000 0. 00
2, 096. 00000 0. 000 0. 00
0180 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 2, 000. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0185 614-87660 Vi deo Decoder 3. 000 0. 000
EACH 0. 000 0. 00
3, 791. 00000 0. 000 0. 00
0190 614-87661 Vi deo Encoder 2. 000 0. 000
EACH 0. 000 0. 00
3, 791. 00000 0. 000 0. 00
0195 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
11, 876. 00000 0. 000 0. 00
0200 630- 00000 *Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0205 630- 00007 *Traffic Control |nspection 4. 000 0. 000
DAY 0. 000 0. 00
307. 00000 0. 000 0. 00
0210 630-00012 *Traffic Control Managenent 70. 000 0. 000
DAY 0. 000 0. 00
564. 00000 0. 000 0. 00



CONTI D C17664 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17664- Bl D ESTI MATE RUN 06/ 15/ 2011
PRQJECT: 1 TS4701- 121 ESTI MATE NO 0001 15:19: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 630- 80342 *Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0220 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0225 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
769. 00000 0. 000 0. 00
0230 630-80359 *Portabl e Message Sign Panel 3. 000 0. 000
DAY 0. 000 0. 00
192. 00000 0. 000 0. 00
0235 630- 80380 *Traffic Cone 300. 000 0. 000
EACH 0. 000 0. 00
4. 50000 0. 000 0. 00
0240 630-85041 *Mobi | e Attenuator 5. 000 0. 000
DAY 0. 000 0. 00
256. 00000 0. 000 0. 00
0245 700- 70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70022 F/ A QIT Col orado Training Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70023 F/ A On- The-Job Trai nee 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17664 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17664- Bl D ESTI MATE RUN 06/ 15/ 2011
PRQJECT: 1 TS4701- 121 ESTI MATE NO 0001 15:19: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0270 700- 70082 F/ A Furni sh 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,049,512.50$%

40, 800. 00 $ 40, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 1,049,512.50 $

40, 800. 00 $ 40, 800. 00



